CAPITAL IMPROVEMENT PROJECTS
INFORMATION
Opinion of Probable Cost: $1,500,000.00
Planned Start Date: 6/1/2014 Authorized Funding Amount: $1,945,803.15
Construction Cost: $1,927,652.45
Planned End Date: 12/23/2015 Project Photo:
Project Type: PAVING
Project Limits: Douglas Ave. to Storey Ave.
Project Phase: Completed
Next Activity: Project Complete
Project Scope: Pave the street and

install new storm drain.

Point of Contact: Matt Carr, P.E. Vicinity Map:
432-685-7415 e %
mcarr@midlandtexas.gov
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Design: In-house Project
432-685-7287
Engineering Services
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Contractor: Reece Albert, Inc.
7600 N. County Road 1150 @
Midland, Texas 79705 ey gt
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Comments: Project completed on time and
on budget.

wol

®
s G
& S

e
an S, R

N

Project Schedule:
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